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Timeline of Remedial Design for Lower 8.3 Miles of Lower Passaic River (part of Diamond Alkali Superfund Site) 

This timeline was developed by EPA at the request of the Passaic River Community Advisory Group (CAG). This is only a summary of the 

dates and documents associated with the design. For official dates and full descriptions of the design requirements, please see the 
Administrative Settlement Agreement and Order on Consent for Remedial Design, CERCLA Docket No. 02-2016-2021. 

I Document I Due Date I Description (Summary) I 
Project Management 1/17/17 Strategy to complete the Remedial Design and Remedial 

Plan Action successfully, including, but not limited to: 

• Overall management strategy for performing design 

• Proposed approach to contracting and general 

approach to Remedial Action 

• Communication strategy during design 

• Schedule 

Remedial Design Work 1/17/17 Plans and technical approaches to performing design 

Plan • Description of data gaps/anticipated problems 

• Descriptions of how each major component in design 

will be approached and implemented 

• Emergency Response Plan 

Pre-Design Investigation 60 days after EPA's approval of the Sampling plan to gather information needed for the design, 

(PDI) Work Plan Remedial Design Work Plan including a Health and Safety Plan and Quality Assurance 

Project Plan 

Pre-Design Investigation 1 year and 180 days after EPA approval Report on the results of the Pre-Design Investigation sampling 

Evaluation Report of the PDI Work Plan 

Site Wide Monitoring 60 days after EPA's approval of the Sampling plan to gather information on the extent of 

Plan Remedial Design Work Plan contamination 1) now, as a baseline; 2) during construction; 
3) for the long-term after construction. 

Site Selection and 90 days after EPA's approval of the Plan to identify and select a site or sites for the sediment 

Evaluation Work Plan Remedial Design Work Plan handling station(s) and processing facility. 

Site Selection and 180 days after EPA's approval of Site Report on the results of the work done to select a site or sites 

Evaluation Report Selection and Evaluation Work Plan for the sediment processing facility. 
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Treatability Study Work 90 days after EPA's approval of the Pre- Plan to evaluate capping technologies, sediment processing 

Plan Design Investigation Work Plan technologies, and habitat reconstruction techniques 

Treatability Study 180 days after EPA's approval of the Report on the results of the treatability studies 

Evaluation Report Treatability Study Work Plan 

Preliminary (30%) 90 days after submittal of the Pre- Preliminary draft of the design, including but not limited to: 

Remedial Design Design Investigation Evaluation Report • Outline of specifications 

• Lists of drawings and schematics 

• Draft schedule for construction 

• Transportation and Off-Site Disposal Plan 

Intermediate (60%) 120 days after EPA's comments on the Second draft of the design, including but not limited to: 
Remedial Design Preliminary (30%) Remedial Design • Draft specifications 

• Drawings and schematics 

• Unit price lists 

• Updated draft schedule for construction 

Value Engineering Study 90 days after submittal of the Results of systematic study to identify and reduce 

Results Intermediate (60%) Remedial Design unjustifiably high project costs without sacrificing reliability or 

efficiency 

Pre-final (95%) Remedial 90 days after EPA's comments on the Third draft of the design, including but not limited to: 
Design Intermediate (60%) Remedial Design • Complete set of construction drawings/specifications 

and Value Engineering Study • Construction Quality Assurance/Quality Control Plan 

• Operations and Maintenance Plan 

• Institutional Controls Implementation Plan 

Final (100%) Remedial 60 days after EPA's comments on the Final design 

Design Pre-final (95%) Remedial Design 
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